December 15, 2020 Reference No. 11215702

Mr. Gary Baumgarten, EPA Project Coordinator

United States Environmental Protection Agency, Superfund Division (6SF-RA)
1201 EIm Street, Suite 500

Dallas, Texas 75270

Re: San Jacinto River Waste Pits Superfund Site
Monthly Progress Report No. 31 — November 2020
EPA Region 6, CERCLA Docket No. 06-02-18 for Remedial Design

Dear Mr. Baumgarten:

On behalf of International Paper Company (IPC) and McGinnes Industrial Maintenance Corporation
(MIMC; collectively referred to as the Respondents), GHD Services Inc. (GHD) submits the

November 2020 Monthly Progress Report to the United States Environmental Protection Agency (EPA), in
accordance with the Administrative Settlement Agreement and Order on Consent (AOC), for the

San Jacinto River Waste Pits Superfund Site (CERCLA Docket No. 06-02-18) located in Harris County,
Texas (Site). This Monthly Progress Report No. 31 summarizes remedial design (RD) activities performed
during the month of November 2020.

Consistent with the requirements of the AOC, this progress report was prepared on behalf of the
Respondents and is organized into the following subject areas:

e Actions taken during previous period.

e Summary of sampling or testing results.

e AOC deliverables Respondents submitted to the EPA.

e Activities scheduled for the next month.

e Percentage of RD completion and potential schedule concerns.
¢ Modifications to approved work plans or schedules.

e Community Involvement Plan activities.

e Technical Working Group (TWG) activities.

1. Actions Taken During Previous Period

¢ GHD and IPC met via video conference on November 4, 2020 with representatives of Glendale
Boatworks to discuss availability of water sources for the RA work on the Southern Impoundment.

e The Respondents received a letter from EPA regarding its approval of the Remedial Design Work
Plan (Integral and Anchor QEA, December 2018) on November 6, 2020.
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GHD met via video conference on November 10, 2020 with Gary Baumgarten and the new EPA
project coordinators, Lauren Poulos and Ashley Howard, to provide background information on the
project.

The GHD Treatability Lab began the 24-hour recirculation testing described in the Additional
Treatability Testing Notice on November 10, 2020. The testing is currently on-going.

A TWG meeting was held on November 12, 2020, via Microsoft Teams. Additional details of this
meeting are provided in Section 8.

The Respondents, GHD, and the EPA met via video conference on November 13, 2020 with
representatives from the Texas Department of Transportation (TxDOT) to continue coordination
discussions around the remedial action (RA) and the upcoming Interstate 10 (I-10) bridge replacement
project.

The Respondents met via conference call with TXDOT (Ashley McDonald and Jessica Gray) to
discuss extension of access agreements. TXxDOT indicated it did not have a problem with the
extension requests.

The Respondents received comments on the Pre- Final 90% Remedial Design - Southern
Impoundment on November 18, 2020. These comments will be addressed as part of the Final 100%
Remedial Design - Southern Impoundment submittal (Southern Impoundment 100% RD), due to the
EPA on December 18, 2020.

The Respondents received a letter from EPA, dated November 19, 2020, indicating that EPA
concurred with the conclusions in GHD’s October 20, 2020 Northern Impoundment Waste
Characterization Evaluation letter to the EPA.

GHD submitted a Southern Impoundment Waste Characterization Evaluation letter to the EPA on
November 5, 2020. On November 19, 2020, the EPA issued a letter stating that it concurred with the
conclusions in GHD’s November 5, 2020 letter.

GHD had communication with the Coastal Water Authority (CWA) to discuss timing for receipt of
downstream modeling outputs. GHD is still expecting to receive this data by the end of 2020.

Summary of Sampling and Testing Results

Additional treatability study activities are on-going, along with the necessary laboratory analyses. The
excavation and settling simulation tests have been completed and the recirculation/filtration tests are
on-going and will be completed in the coming months. The EPA has been provided updates on the
testing during its weekly calls with GHD and during the November TWG meeting on

November 12, 2020. The results from all testing will be discussed during upcoming TWG meetings
and included in the Pre-Final 90% Remedial Design - Northern Impoundment (Northern Impoundment
90% RD).
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3.

AOC Deliverables Respondents Submitted to the EPA

No AOC Deliverables were submitted during this period.

Activities Scheduled for the Next Month

The Respondents will continue the additional treatability testing described in the Additional Treatability
Testing Notice.

The Respondents will continue to evaluate the treatability testing data.

GHD will continue to meet via video conference with representatives of the relevant stakeholders
(U.S. Army Corps of Engineers - Galveston District, Port of Houston Authority, U.S. Coast Guard,
TxDOT and others) to obtain any necessary approvals and/or to coordinate on issues affecting their
respective jurisdictions and authorities.

GHD will remain in contact with the CWA to discuss the CWA'’s upcoming project to add gates to the
Lake Houston control structure and the timing for receipt from CWA of downstream modeling inputs.

GHD will remain in contact with TXDOT to obtain and track information regarding plans for the 1-10
bridge replacement project and to address permitting considerations.

The Respondents will continue efforts to obtain access required in connection with the Northern
Impoundment remedy and the Southern Impoundment remedy.

The Respondents will hold a TWG Meeting on December 15, 2020 to discuss the Northern
Impoundment 90% RD.

The Respondents will continue work on the 90% RD for the Northern Impoundment.

The Respondents will finalize and submit the Southern Impoundment 100% RD on or before
December 18, 2020.

The Respondents will assist the EPA in preparations for the December 10, 2020 Community Advisory
Group meeting.

Percentage of RD Completion and Potential Schedule Concerns

Overall, the RD is approximately 60 percent complete, based on the current RD schedule.

Modifications to Approved Work Plans or Schedules

No modifications to approved work plans or schedules occurred during this period.
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7. Community Involvement Plan Activities

e To the Respondents’ knowledge, no community involvement activities occurred during this period.

8. Technical Working Group Activities

e A TWG meeting was held on November 12, 2020, with attendees from the EPA, Texas Commission
on Environmental Quality, United States Army Corps of Engineers, IPC, MIMC, Boh Brothers, and
GHD to discuss the current status of the Northern Impoundment 90% RD and to provide an update on
the treatability testing to date.

e Upcoming TWG Meetings are scheduled for December 15, 2020, and tentatively for February 4, 2021.

Should you have any questions or require additional information regarding this submittal, please contact
GHD at (225) 292-9007.

Sincerely,
GHD

(U

Charles W. Munce, P.E.
SGC/kdn/6

cc: Katie Delbecq, TCEQ
Phil Slowiak, IPC
Brent Sasser, IPC
Judy Armour, MIMC
Ashley Howard, EPA
Lauren Poulos, EPA
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